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East Side RCC Takes Off!

After a brief winter's nap (concrete can't be placed during freezing temperatures), RCC Placement resumed in
March, 2004. As the project approaches completion of its second year of progress this summer, RCC placement
on the east side is progressing quickly.
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While RCC Placement Took a Break this Winter... |

Recently Completed Work
- East side spillway RCC

Ongoing Work
- Rock anchor installation
- RCC placement - east side
non-overflow section
- Gate house rehabilitation

Upcoming Work
- Conventional concrete
placement on east side
- Begin preparation to move
overflow to east side
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Over 10,000 cubic yards of RCC complete the east side spillway. Conventional
concrete will be used as a top finish layer. RCC placement continues on the
non-overflow section on the east side.




